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February 4, 1998

CERTIFIED MAIL # P 335 ()7 -030

RETURN RECEIPT REQUESTED

Mr. Gary R. Konwinski

Environmental Manager

Rocky Mountain Remediation Services, L.L.C
Rocky Flats Environmental Technology Site
P.O. Box 464

Golden, CO 80402-0464

RE: Compliance Dates for Cleanup Activities Associated with the Solar Evaporation Ponds
Dear Mr. Konwinski:

The Colorado Department of Public Health and Environment (the Department) has received your
written response to the December 19, 1997 Compliance Advisory that was issued for compliance
issues associated with the Solar Evaporation Ponds (SEPs). In that response, you indicated that the
packaging and treatment of low-level mixed debris could be completed by June 30 and September 30,
1998, respectively. The Department recognizes that the dates in question were established with
consideration of contingencies, such as inclement weather, that could potentially delay cleanup
activities. However, the Department believes that all efforts should be made to accomplish the
packaging and treatment of low-level mixed debris at the SEPs by April 30 and July 30, 1998,
respectively.

As indicated in the December 19, 1997 Compliance Advisory, the Department may grant an extension
to the above completion dates provided that an adequate justification is presented to the Department.
Please contact Ed Smith of my staff at (303) 692-3386 if you have any questions regarding this
matter.

Sincerely,

QShesf—
Joe Schieffelin, Unit Leader

Federal Facilities Permitting and Compliance
Hazardous Materials & Waste Management Division

cc: Dan Miller, AGO Steve Gunderson, CDPHE
Bob April, DOE Steve Tarlton, CDPHE
Karan North, K-H James Hindman, CDPHE
John Wrapp, K-H Janice Pearson, EPA
Gary Konwinski, RMRS ADMIN RECCRD
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Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter
) - | Task Name Duration Start Finish Feb | Mar | Apr [ May [ Jun | Jut [ Aug [ Sep | Oct [ Nov | Dec | Jan | Feb | Mar |
+ 1. .| Permit Mod 13d{ Mon 2/16/98 Wed 3/4/98
-2 | AsBuilts for Decon Pad 2w| Mon2/16/68|  Fri2i27/98
.3 Mod Request 3d Mon 3/2/98|  Wed 3/4/98
.4 . Remove Tires 30d| Mon 2/16/98 Fri 3/27/98 *
5 - IWCP preparation 3w| Mon 2/16/98 Fri 3/6/98
6 © WGl for tires iw Mon 3/9/98 Fri 3/13/98
7 - Waste Tires 2w| Mon 3/16/98| Fri 3/27/98
e Lliting and Transport 38d( Mon 2/16/98| Wed 4/8/98
9 SOW for Lifting &Transpo 3d| Mon2/ 6/98| - Wed 2/18/98
10 ~ BID for Lifting & Transpont 2w| Thu2/19/98 . Wed 3/4/98
11 | Contract for Lifting & Tran 2w Thu 3/5/98| Wed 3/18/98
12 Lift Plan 2w| Thu3/19/98|  Wed 4/1/98
13 Containment for Conveya 1w Thu 4/2/98 Wed 4/8/98
14 | Decontamination Pad Prepa 11d Wed 7/8/98) . Thu 7/23/98 r
15 Receive Mod od Wed 7/8/98 ’ Wed 7/8/98 017/3
16 Inspect Pad to Mod Requi 1w Thu 7/9/98| Woed 7/15/98
17 MTCE and Repairs 3d| Thu7/16/98| Mon 7/20/98
.18 WGI for LWO 3d| Tue7/21/98| - Thu 7/23/98
19 | Operations 128d Thu 3/5/98 ' Mon 8/31/98
20 Decontamination Work Ins 2w Thu 3/5/98|  Wed 3/18/98 )
- 21 Lift Equipment on Convey iw Thu 4/9/98 | . Wed 4/15/98 % , —
. Task Summary ~ Rolled Up Progress
g::j:: chtl:lon 2/16/98 Progress _ Bolled Up Task »
R Milestone ¢ Rolled Up Milestone >
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- _ Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter
- | Task Name Duration Start Finish Feb | Mar | Apr | May | Jun Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar
Transport to Decon Pad 1w| Tue 7/21/98( - Mon 7/27/98
Place on Pad iw| Tue 7/28/98 Mon 8/3/98
24 Decontaminate Equipmen 1w Tue 8/4/98| Mon 8/10/98
25 Compliance Advisory Con 0d| Mon8/10/98| Mon 8/10/98 . ’f/w
26 Contain Equipment iw| Tue 8/11/98| Mon 8/17/98 3
27 Equipment Disassembly iw| Tue 8/18/98| - Mon 8/24/98
28 Lift and Load to SealLand iw| Tue 8/25/98| Mon 8/31/98
Task Summary ~ Rolled Up Progress IS
;:;j:: claon 2/16/98 Progress IR Rolled Up Task
Milestone ¢ Rolled Up Milestone
Page 2




